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Projects along the Interstate Highway 10 Corridor

B

City of Houston

mamtd

A

LIl

<
I b T -
c
(7))
()]
L
]
[
a¥
[
(@)
09
estpark llway

i

B

.----”"

Y

9

EEOEEEEREEEEPEWE®®E

000006606000060000060000000000 OB

@

Project Name

Construction Phase

Westheimer Parkway
Westheimer Parkway
Westheimer Parkway
West Little York

Design Phase

Barker Cypress Road
Barker Cypress Road
Clay Road

Clay Road

Clay Road

Clay Road

Franz Road

Franz Road

Fry Road
Greenhouse Road
Greenhouse Road
Greenhouse Road
Greenhouse Road
Greenhouse Road
Katy-Fort Bend
Katy-Fort Bend
Mason Road
Morton Road
Park Row Blvd.
Saums Road
South Fry Road

South Greenhouse Road

Westgreen Blvd.
Westheimer Parkway
West Little York
West Little York

Lanes
From To Existing
Est. Compl. Date
Existing Proposed Constr. Phase
Barker Levee F.M. 1093 2 4 DIV. Mar. 2002
Bridge Over Buffalo Bayou 2 4 DIV. Sep. 2002
Buffalo Bayou Fry Road 2 4 DIV. Nov. 2002
700" East of Queenston STA 35+00 2 4 DIV. Mar. 2003
Est. Compl. Date
Design Phase
Riata Ranch South of US Hwy 290 4 UND. 4 DIV. 2nd Qrtr 2003
West Little York F.M. 529 4 UND. 4 DIV. 1st Qrtr 2003
Elrod Lakes of Bridgewater 2 4 DIV. 1st Qrtr 2003
Elrod Peek Road 2 4 DIV. 2nd Qrtr 2003
Fry Road Westfield Village 2 4 DIV. Complete
Westfield Village Lakes of Bridgewater 2 4 DIV, 1st Qrtr 2002
SH 99 Powderhorn 2 4 DIV. 1st Qrtr 2002
Powderhorn Katy Hockley Cutoff 2 4 DIV, 1st Qrtr 2002
West Little York F.M. 529 2 4 DIV. 4th Qrtr 2002
F.M. 529 West Little York 0 2 2nd Qrtr2002
I-10 Saums Road 0 4 DIV. 3rd Qrtr 2002
Misty Cove Clay Road 2 4 DIV, Complete
Morton Road Misty Cove 2 4 DIV, 1st Qrtr 2002
Saums Road Spanish Needle Drive 2 4 DIV, 2nd Qrtr 2002
Colonial Parkway Franz Road 2 4 DIV. 2nd Qrtr 2002
I-10 Colonial Parkway 2 4 DIV. 2nd Qrtr 2003
Franz Road Morton Road 2 4 DIV. 3rd Qrtr 2002
Raintree Village Mason Road 0 4 DIV. 1st Qrtr 2003
Barker Cypress Road Ricefield Road 0 4 DIV. 3rd Qrtr 2002
Barker Cypress Road West of U101-02-00 2 4 DIV. 3rd Qrtr 2003
I-10 Kingsland Blvd. 4 DIV. 6 DIV. Complete
I-10 Kingsland Blvd. 2 4 DIV. 1st Qrtr 2002
I-10 Park Row 4DIV. 4DIV. 3rd Qrtr 2002
Buffalo Bayou Barker Levee 2 4 UND. 2nd Qrtr 2002
Deep South Barker Cypress Road 2 4 DIV. 3rd Qrtr 2002
SH 6 STA 35+00 2 4 DIV. 2nd Qrtr 2002

Contract Negotiation Phase

Clay Road

at SH 6

Intersection Improvements

Harris County
PRECINCT THREE

STEVE RADACK, COMMISSIONER

4th Qrtr 2002

HARRIS COUNTY PUBLIC INFRASTRUCTURE, ENGINEERING DIVISION - February 2002



